Java support and Web Browser Plug-in Project

June 10, 2004

The Java activity has two main goals for the rest of the year:

1. maintain HDFview, release 2.1

2. investigate and implement Web Browser plug-in

These activities are interleaved, with several milestones.

Java Support

Bugs are fixed and preview releases are done as needed.

Release 2.1 of HDFView (including updates to all Java products) should be done as soon as possible, but ideally should wait until the next release of HDF5 and HDF4 libraries.

   Release HDFview:  approximately 4 weeks.  7-26 to 9/6.

   Milestone 1:  product release: 9/7/04

   Milestone 2:  demo ready for HDF-EOS workshop:  10/25/04

Note:  this task could be done earlier, but is scheduled at this time in order to pick up HDF5 and HDF4. We should release this summer even if the HDF libraries aren’t available.  It is critical to release Hdfview as soon as possible, so we may need to go without one or both of the HDF library updates.

Web Browser Plug-in

This project is risky, and has been divided in to phases.  The later phases must be defined by earlier phases.

Phase 1:  Investigate and demonstrate first prototype: 4/1 – 6/1  

This work is in progress.

     Milestone 1:  Demonstration and discussion:   7/1/04

     Milestone 2:  Proposal for phase 2:              no later than  7/30/04

Note: the gap between Milestone 1 and 2 includes a week of vacation, and allows for comment and discussion of the next phase.  Will need to seek feedback during this period.

Phase 2:  Implement prototype that can be released to users:  9/8 – 10/07

This phase remains to be defined.  The overall goal is to take the experience from Phase 1 and create a useful product to be demonstrated at the HDF-EOS workshop.  (The assumption is that Phase 1 will show that this is worth doing, and will give us a good idea of what needs to be done.)

    Tentative Milestones

     Milestone 1:  Demonstration and discussion:   10/6/04

     Milestone 2:  Proposal for phase 3:                 10/7/04

     Milestone 3:  Demo at HDF-EOS workshop:  10/25/04

Note: this task is scheduled after the Java release.

Phase 3:  Implement more, as needed:  11/2 – 12/03
This phase is highly speculative, and must be based on lessons learned in Phase 2 and in the presentation at the workshop.

Tentative Milestones

     Milestone 1:  Release:   12/2/04

