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Overview of the work and effort needed to complete the feature in nagg for the 1.5.2 release:

	Task
	Effort in hours

	     Subtask
	 

	
	

	Implementing command line options
	

	     -minimum
	2

	     -filter
	4

	     built-in filters (7 x 3 hours each)
	21

	     dynamically loaded filters
	12

	    -layout contiguous, compact
	3

	    -layout chunked
	4

	
	

	Testing
	

	     Revise existing tests with the new command line options
	5

	     Test 7 filters with 5 NPP instruments
	35

	     Test dynamically loaded filters with 5 NPP instruments
	15

	     Test contiguous layout
	2

	     Test chunked layout
	8

	
	

	Documentation updates
	

	     Command line changes
	5

	     Compression
	10

	     Layout 
	10

	     Examples
	10

	
	

	Code, documentation reviews and improvements
	

	    Review changes in the source and tests; rework
	30

	     Documentation review
	10

	
	

	
	

	Total hours
	186
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